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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Cleanup Program for an installation.  The plan will identify environmental cleanup 
requirements at each site or area of concern, and propose a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct 
investigations, necessary remedial actions, and long term maintenance.  
 
In an effort to coordinate planning information between the restoration manager, US 
Army Environmental Center (USAEC), Installation Management Agency (IMA) and 
Presidio of Monterey, an IAP was completed.  The IAP is used to track requirements, 
schedules and tentative budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this 2006 
Installation Action Plan for Presidio of Monterey:  
 
Company/Installation/Branch 
 
EEI for USAEC 

Presidio of Monterey 

USAEC 
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AAFES Army, Air Force Exchange Service 
AEDB-R  Army Environmental Database - Restoration 
BRAC  Base Realignment and Closure 
CERCLA  Comprehensive Environmental Response, Compensation and Liability Act 
CERCLIS Comprehensive Environmental Response, Compensation and Liability 

Information System 
DD Decision Document 
DERA Defense Environmental Restoration Account (currently called ER,A) 
DERP Defense Environmental Restoration Program 
DLIFLC Defense Language Institute Foreign Language Center 
DRMO Defense Reutilization and Marketing Office 
DTSC  Department of Toxic Substances Control 
EPA  United States Environmental Protection Agency 
ER,A Environmental Restoration, Army  
FS Feasibility Study 
IAP Installation Action Plan 
IMA Installation Management Agency 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
ITR Independent Technical Review 
LTM Long Term Management 
LTO Long Term Operations 
MCDoH Monterey County Department of Health 
NDMA n-nitrosodimethylamine 
NPL National Priorities List 
OMA Operations and Maintenance Account 
PA Preliminary Assessment 
PBDE Polybrominated diphenyl ethers 
POL Petroleum, Oil & Lubricants 
POM Presidio of Monterey 
POM  Program Objective Memorandum (as found on cost to complete spreadsheet) 
RA Remedial Action 
RA(C) Remedial Action (Construction) 
RAB Restoration Advisory Board 
RC  Response Complete 

 RCRA Resource Conservation and Recovery Act 
RD Remedial Design 
REM  Removal 
RI Remedial Investigation 
ROD Record of Decision 
RRSE Relative Risk Site Evaluation 
RWQCB California Regional Water Quality Control Board 
SI Site Inspection 
TAPP Technical Assistance for Public Participation 
TCP 1,2,3-trichloropropane 
TRC Technical Review Committee 
USAEC United States Army Environmental Center 
UST Underground Storage Tank 

Acronyms 
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Installation Locale: The Presidio of Monterey (POM) is located on a 1.5 mile long, ¼ 
mile-wide strip of land within the City of Monterey, California.  The POM is located on 
the Monterey Peninsula along the north-central coast of California approximately 120 
miles south of San Francisco.  It encompasses 392 acres of federal land and is 
bounded to the east by Monterey Bay National Marine Sanctuary, to the northwest by 
the city of Pacific Grove, to the west by Pebble Beach, and to the south by the city of 
Monterey. 
 
Installation Mission: The Defense Language Institute Foreign Language Center 
(DLIFLC) is the world's largest foreign language institute.  The mission of the DLIFLC is 
to educate, sustain, evaluate, and support foreign language specialists under the 
guidelines of the Defense Foreign Language Program, which provides the Department 
of Defense and other Federal agencies with linguists fully capable of supporting United 
States national interests worldwide.  To accomplish its four primary mission area and 
ensure that our military forces are prepared to meet global foreign language 
requirements, the DLIFLC remains flexible and responsive to the changing world order 
and on the cutting edge of technological innovations in foreign language education for 
the twenty-first century.  
 
Environmental Organization: 
Major Command: Assistant Chief of Staff for Installation Management (ACSIM) 
IMA Region: South West Region 
Installation: Defense Language Institute Foreign Language Center and the Presidio of 
Monterey Directorate of Environmental and Natural Resources Management  
 
Lead Executing Agency: US Army Corps of Engineers - Sacramento District 
 
Regulatory Participation 
State (Lead): California Regional Water Quality Control Board (RWQCB), Region III 
Local: Monterey County Department of Health (MCDoH) 
 
National Priorities List (NPL) Status:  None 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status: There is no 
RAB, TRC or TAPP at Presidio of Monterey. 
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Installation Program Summary 
 
IRP 
Primary Contaminants of Concern: Lead, Pesticides and Arsenic 
Affected Media of Concern: Soil and Surface water 
Date for Response Complete (RC):  1997 
Funding to Date (up to FY05): $5,616,000 
Current Year Funding (FY06): $67,000 
Cost-to-Complete (FY07+): $973,000 
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Installation Historic Activity 
Spanish explorers established a presidio and mission on the Monterey Peninsula in 1770.  
In 1792 Spanish soldiers constructed a small fortification, “El Castillo,” on the lower portion 
of today’s POM.  The US military occupied POM in 1846 during the War with Mexico and 
constructed earthworks and log blockhouses at Fort Mervine.  The post was closed in 
1852. 
 
In 1902 the US Army constructed a regimental-sized post on POM for infantry and 
cavalry units.  The post included rifle ranges, stables, motor pool, service station, 
hospital, cemetery, landfill and other typical garrison and training facilities.  In the 
summers it was used for National Guard and reserve training.  Maneuvers and artillery 
training were conducted at the nearby Gigling Reservation, renamed Camp Ord in 1933, 
and then Fort Ord in 1940.  In World War II POM saw extensive new construction and 
was used for a corps headquarters, a reception center and military government training.  
Light industrial operations begun at this time included a print plant and a medical lab. 
 
The Army Language School moved to POM in 1946 and language training has 
continued on POM ever since.  The school was renamed the Defense Language 
Institute, West Coast Branch, in 1963, and in 1976 the Defense Language Institute 
Foreign Language Center.  An Army Research Institute field unit was also located on 
POM from the 1950s until the 1990s.  The post has seen several periods of new 
construction from the 1950s until the 1980s.  Light industrial operations include printing, 
photographic and audiovisual facilities and other small-scale operations in support of 
classroom training and administration. 
 
Current Cleanup Program Activity at Presidio of Monterey 
The Presidio of Monterey is a non-NPL site without an interagency agreement.  The 
Regional Water Quality Control Board, an agency of the California Environmental 
Protection Agency, provides regulatory oversight for IRP program.  The POM is a RCRA 
large quality generator.  All hazardous wastes generated are transported and disposed 
of through a contract with the Defense Reutilization and Marketing Office (DRMO) in 
Stockton, California.  Since 1988, 25 underground storage tanks (USTs) have been 
removed.  One compartmentalized UST, that is in compliance with the 1998 
Environmental Protection Agency (EPA) UST standards, remains in service at the 
Building 230 Army, Air Force Exchange Service (AAFES) service station.  All other 
tanks were removed under the auspices of the operation and maintenance program 
(OMA) and the removals were non-Defense Environmental Restoration Account 
(DERA) funded.  The Building 124 UST was removed and soil contamination was 
detected.  The remediation of this site was completed and included in the site 
investigation of the Lower POM Motorpool complex and has been clean closed by the 
Regional Water Quality Control Board.  There is no further action required. 
 
Four POM parcels have been leased to the City of Monterey.  An undeveloped portion 
of the POM is leased to the City of Monterey.  This tract, called Huckleberry Hill, is a 
stand of Monterey Pine trees.  The Monterey City Forester maintains this habitat area.  
In August 1996, the lower portion of the POM was leased to the City of Monterey. Two  
 

Cleanup Program Summary 



Presidio of Monterey – DERP Installation Action Plan 
Page - 8 

 
 
 
 
 
Army Environmental Database-Restoration (AEDB-R) sites reside within the lower, 
leased portion of the POM - POM-015 and POM-02.  The main parade field, called  
Soldier’s Field, has also been leased to the City of Monterey.  The main parade field 
does not include any IRP sites.  The POM ChildCare (Building 339) Center has been 
leased to the City of Monterey.  Public works actions have been privatized in 
cooperation with the City of Monterey. 
 
Presidio of Monterey Cleanup Program Progress 
 
IRP 

• Prior Year Progress: POM-05 Landfill on-going long term management/long term 
operation (LTM/LTO).  On-going (as needed) outreach is specific to the landfill 
neighbors. Quarterly landfill inspections were conducted along with minor repairs 
and regular maintenance (Hydroseeding, swale cleanouts, etc.) 

 
• Future Plan of Action: On-going LTM/Outreach as described above.  Five Year 

Review is due by September 2006.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cleanup Program Summary 
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Total Army Environmental Database-Restoration (AEDB-R) Sites/RC Sites: 13/13 
 
Presidio of Monterey Site Types  
1 Landfill 
1 Maintenance Yard  
4 Spill Site Areas 
7 Underground Storage Tanks 
 
Most Widespread Contaminants of Concern: Lead, Pesticides and Arsenic 
 
Media of Concern: Soil and Surface water 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 

• Underground Storage Tank (UST) Removals (1992-1996) (non-Defense 
Environmental Restoration Account (DERA) funds) 

• Remedial Investigation / Feasibility Study (RI/FS) Building 262 POM-16 (FY98) 
Cost $20K 

• RA Old Landfill POM-05 (FY95) Cost: $2,182K 
• RA off-post removal POM-05 (FY95) included with above  
• RA Building 141 POM-15 (FY95) Cost $210K (non-DERA) 
• SI Building 234 POM-17 (FY97) 
• SI - Building 120/124 Motorpool Complex POM-02 (FY99)  
• RA – Building 262 (FY01) 

 
Total IRP Funding 
Prior years (up to FY05):  ........... $5,616,000     
Current Year Funding (FY06): ..... $     67,000 
Future Requirements (FY07+): ... $   973,000 
Total: . ...... .................... ... $6,656,000 
 
Duration of IRP: 
Year of IRP Inception: 1985 
Year of IRP RC: 1997 
Year of IRP Completion including Long Term Management (LTM): 2025 
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IRP Contamination Assessment Overview 

The IRP program at the POM was initiated in 1986 with the discovery of an old landfill 
(POM-05).  With limited acreage, historic issues that limit installation expansion, a few 
tenant activities, and a mission for language training, there are few IRP sites at the 
POM.  Industrial activities such as vehicle maintenance are deferred to the nearby Ord 
Military Community (formerly Fort Ord).  There is an extensive IRP/Base Realignment 
and Closure (BRAC) program on the lands of the former Fort Ord.   
 
IRP Chronology 
The landfill RI/FS was the first IRP activity for the POM.  The landfill RI/FS was 
developed throughout 1989 and 1990.  The RAs for both the landfill and off-post 
contamination were completed in 1995.  Extreme, adverse weather conditions 
significantly impacted newly completed landfill construction work.  As a result, significant 
repair and design work, such as erosion repairs and additional hydroseeding, 
inspections, and monitoring were completed in spring 1997 and winter 1998. 
 
In 1991, an underground storage tank management plan was developed for the Fort 
Ord complex; this includes the POM.  As a result, 25 USTs were identified and slated 
for removal.  In 1992, 18 USTs were removed and clean-closed.  In 1996, the remaining 
6 USTs were removed; 5 at the AAFES gas station and 1 at Building 124.  
Contamination from the UST at Building 124 had been assessed under the auspices of 
the Building 120/124 site assessment.  This site investigation was completed in spring 
1999.  
 
The POM was listed as a Comprehensive Environmental Response, Compensation and 
Liability Information System (also known as the CERCLIS list) site in 1992.  As a result, 
an installation-wide preliminary assessment was prepared.  This report listed several 
areas of concern.  The listed sites were categorized as either: (1) known spill or 
dumping areas, (2) underground storage tanks scheduled for removal, or (3) areas that 
required more attention to housekeeping to prevent spills.  As a result, many sites listed 
in AEDB-R and within the Preliminary Assessment report required no further action 
when good housekeeping was initiated at the site.     
 
Current Conditions 
POM has one known site that remains a concern—an old landfill.  All sites at the POM 
can be categorized as follows: USTs, Landfills, Motorpools, and Spill Areas.   
 
With respect to USTs, since 1992, 25 have been removed and certified clean-closed- no 
further action.  Some of these sites have been listed as AEDB-R sites: POM-01, POM-
03, POM-08, POM-12, POM-13, and POM-14.  Only one compartmentalized tank 
remains operational at the POM--the Army Air Force Exchange Service  (AAFES) gas 
station at Building 230.  This tank conforms to the 1998 UST standards.  The site was 
remediated prior to the installation of this tank.  An area near Building 234 was 
suspected to have an underground storage tank (POM-17).  This area was investigated; 
neither a UST nor any soil contamination was found.  As such, this area required no 
further action. 

IRP Contamination Assessment 
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At Building 124, a 1996 UST removal indicated residual contamination (POM-02).  A 
site characterization / soil removal action was completed in 1999 and, based on the 
sampling results, no further action is required.  The RWQCB concurred that no further 
action is necessary for this area.  
  
With respect to landfills, in 1985 an old landfill was discovered during the excavation of 
Mason Road.  This discovery prompted a remedial investigation of the area in 1986.  In 
1994, as a result of remedial investigations, a feasibility study, and risk assessments, 
contamination was confirmed and a remedial action was developed.  The 1995 landfill 
remedial action included two phases.  First, an off-post removal action was completed.  
Second, the landfill was regraded, capped, and closed.  Strong storms occurred soon 
after the project was complete.  These extreme weather conditions necessitated major 
repairs that were completed.  Monitoring, inspection and minor repair requirements 
remain in perpetuity for this site.  The five-year review report for this site was completed 
and concurred upon by the Regional Water Quality Control Board in FY01.  
 
With respect to Motorpools, there was only one active site on the POM.  Most Motorpool 
maintenance activities were relegated to the former Fort Ord.  The Building 120/124 
Motorpool complex (POM-02) has been evaluated and included an investigation of an 
oil/water separator, areas of past dumping activities, and residual contamination from a 
former underground storage tank.  This site is also located within an area that has 
already been leased to the City of Monterey as an historic park.  All remediation actions 
have been completed and the Regional Water Quality Control Board has concurred that 
no further action is required at this site. 
 
Building 262 at POM was used to store lawnmowers.  Records indicate that the building 
was also used as a waste oil storage area.  Site inspections revealed a distinct POL 
odor emanating from the stained soil beneath the building.  The building was 
demolished in FY01 and all remaining soil contamination was excavated.  The site 
meets the county standards for clean closure.  In FY02, the clean closure letter was 
received from Monterey County Department of Health indicating that no further action 
required. 
 
In addition to the 1995 landfill remedial action and related off-post removal action, a 
removal action was also completed at Building 141 (POM-15).  Cadmium and lead-
contaminated soil was removed at Site 15.  The source of the contamination may have 
been related to the materials used in the Arts and Crafts activities conducted at the 
building; however, this has never been confirmed.  Confirmation sampling did not 
indicate a need for further excavation since the site was restored with clean fill.  The 
regulatory agencies declared the site clean-closed and no further action was designated 
by the RWQCB. 
 
This installation has not been scheduled for an Independent Technical Review (ITR).  In 
addition, due to the small IRP program, it is not likely that an ITR will be scheduled.   
 
 

IRP Contamination Assessment 
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In summary, there is just one known site that remains a concern at POM—the closed 
landfill.  This landfill will require monitoring, inspections, and minor repairs in perpetuity.  
All other areas outlined in both the AEDB-R database and the 1992 installation-wide 
preliminary assessment require no further action.  
 
In FY03, a technical report was prepared in response to a letter dated September 3, 
2003 from the California Regional Water Quality Control Board, Central Coast Region 
(RWQCB).  The letter requested information on six “emergent chemicals” (perchlorate, 
n-nitrosodimethylamine [NDMA], 1,4-dioxane, 1,2,3-trichloropropane [TCP], chromium 
VI, and polybrominated diphenyl ethers [PBDEs]), specifically for the purpose of 
identifying potential sources at the Presidio of Monterey.  Based on the historic and 
geologic circumstances, the Presidio of Monterey responded that there are no areas 
used for any activity that may have included the use of perchlorates or any of the other 
emergent chemicals listed above.   After reviewing the Presidio of Monterey response 
and technical report, Regional Water Quality Control Board concurred that that there 
was no need to sample for perchlorates or any of the other emergent chemicals at the 
Presidio of Monterey at the current time.    

 
IRP Cleanup Exit Strategy 
To continue the LTM and complete the five year reviews until 2025. 
 
Previous Studies 
 
1980 
• Environmental Research Archaeologists, Intensive Cultural Resources Survey Report,  
 Presidio of Monterey, 1980 
   
1983 
• Chemical Systems Laboratory, Installation Assessment of the Presidio of Monterey,  
 Prepared for Commander, Fort Ord and US Army Toxic and Hazardous Materials  
 Agency, report Number 196, February 1983 
 
1984 
• Department of the Army, Fort Ord Master Plan Presidio of Monterey, May 1984 
 
1985 
• Environmental Protection Corporation, Soil Sample Lab Analysis from Presidio of  
 Monterey, July 1985 
 
1986 
• Harding Lawson Associates, Landfill Gas Assessment Test, Presidio of Monterey  
 Landfill, Prepared for the Department of the Army, Corps of Engineers Sacramento  
 District, May 1986 
 

IRP Contamination Assessment 
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1986, continued 
• Harding Lawson Associates, Sampling Plan Athletic Field Landfill RI, Presidio of  
 Monterey, Prepared for the Department of the Army, Corps of Engineers Sacramento  
 District, November 1986 
• Harding Lawson Associates, Sampling Plan PX Landfill Confirmation Study, Presidio  
 of Monterey, Prepared for the Department of the Army, Corps of Engineers  
 Sacramento District, November 1986 
 
1987 
• Environmental Science Engineering, Inc., Update of the Initial Installation Assessment  
 of Fort Ord and Subinstallations, Presidio of Monterey and Fort Hunter Liggett,  
 Prepared for US Army Toxic and Hazardous Materials Agency, March 1987 
• Harding Lawson Associates, California Air Resources Board Inactive Solid Waste  
 Disposal Screening Questionnaire, Presidio of Monterey, Prepared for the Department  
 of the Army, Corps of Engineers Sacramento District, March 1987 
 
1989 
• Harding Lawson Associates, Report of Waste Discharge - Closure and Post-Closure  
 Maintenance Plan, Presidio of Monterey Landfill, Prepared for the Department of the  
 Army, Corps of Engineers Sacramento District, February 1989 
• Harding Lawson Associates, Technical Specifications for Closure Construction and  
 Engineer’s Cost Estimate for Closure, Presidio of Monterey Landfill, Prepared for the  
 Department of the Army, Corps of Engineers Sacramento District, February 1989 
• Harding Lawson Associates, Remedial Investigation, Presidio of Monterey Landfill,  
 Prepared for the Department of the Army, Corps of Engineers Sacramento District,  
 June 1989, Volumes I-III 
• Harding Lawson Associates, Risk Assessment, Presidio of Monterey Landfill,  
 Prepared for the Department of the Army, Corps of Engineers Sacramento District,  
 June 1989 
• Harding Lawson Associates, Feasibility Study, Evaluation of Remedial Alternatives,  
 Presidio of Monterey Landfill, Prepared for the Department of the Army, Corps of  
 Engineers Sacramento District, June 1989 
 
1990 
• Beach-Philopt Associates, Master Plan of the Presidio of Monterey Basic Information  
 Maps, April 1982, updated September 1990 
 
1993 
• Site Screening Inspection Report for the Presidio of Monterey, Monterey, California,  
 Prepared for US Army Toxic and Hazardous Material Agency, February 1993 
 
1994 
• Harding Lawson Associates, Landfill Closure Plan, Presidio of Monterey Landfill,  
 Prepared for the Department of the Army, Corps of Engineers Sacramento District,  
 July 1994 

IRP Contamination Assessment 
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1994, continued 
• Harding Lawson Associates, Environmental Assessment Landfill Closure, Presidio of  
 Monterey Landfill, Prepared for the Department of the Army, Corps of Engineers  
 Sacramento District, July 1994 
 
1995 
• Harding Lawson Associates, Final Work Plan, Site Investigation, Building 141,  
 Presidio of Monterey, Prepared for the Department of the Army, Corps of Engineers  
 Sacramento District, January 1995 
• State of California State Water Resources Control Board, 1994-1995 Annual Report  
 for Storm Water Discharges Associated with Industrial Facilities, Prepared for US  
 Army, Presidio of Monterey, Defense Language Institute, Monterey, California, June  
 1995 
 
1996 
• Harding Lawson Associates, Draft Landfill Closure Report, Presidio of Monterey  
 Landfill, Prepared for the Department of the Army, Corps of Engineers Sacramento  
 District, February 1996 
• Harding Lawson Associates, Final Site Characterization, Building 141, and Workplan  
 POM Motorpool Investigation, Presidio of Monterey Landfill, Prepared for the  
 Department of the Army, Corps of Engineers Sacramento District, October 1996 
• Environmental Chemical Corporation, Work Plan, Presidio of Monterey Landfill  
 Repair, Monterey, California, October 1996 
• Environmental Chemical Corporation, Environmental Protection Plan and Spill Control  
 Plan, Presidio of Monterey Landfill Repair, Monterey, California, October 1996 
• Environmental Chemical Corporation, Quality Control Plan, Presidio of Monterey  
 Landfill Repair, Monterey, California, October 1996 
• Environmental Chemical Corporation, Site Health and Safety Plan, Presidio of  
 Monterey Landfill Repair, Monterey, California, October 1996 
 
1997 
• Pacific Legacy Incorporated, Assessment of Potential Impacts to Cultural Resources,  
 Presidio of Monterey Former Motorpool Potential Soil Contamination Investigation,  
 January 1997 
• Harding Lawson Associates, Draft Environmental Assessment, Building 120/124  
 Motorpool Complex Site Investigation, Presidio of Monterey Landfill, Prepared for the  
 Department of the Army, Corps of Engineers Sacramento District, February 1997 
• Department of the Army, Record of Environmental Consideration - Landfill Repair  
 Project, Presidio of Monterey, February 1997 
 
1998 
• Uribe and Associates, Draft Workplan, Preliminary Assessment, Building 262,  
 Presidio of Monterey, Monterey California, Contract No. DACA05-97-D-0027, Task  
 Order No. 0004, April 15, 1998 
 

IRP Contamination Assessment 
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1999 
• Uribe and Associates, Summary of Quarterly Detailed Site Inspection at the Presidio  
 of Monterey Landfill, Presidio of Monterey, California, Contract No. DACA05-96-D- 
 0027, Task Order No. 0011, January 28, 1999 
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PRESIDIO OF MONTEREY 
 

Installation Restoration Program  
Site Description 
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POM-05  
Old Landfill 

 
 
 
This is the most significant IRP site on the 
POM.  During the construction of a road in 
1985, landfill areas were discovered.  In 1986, 
the landfill site characterization was initiated. 
Reports included a site investigation, site 
characterization, a remedial investigation 
/feasibility study, off-post and on-post risk 
assessments, and an off-post characterization.  
 
The off-post investigation included residences 
that are located adjacent to the landfill.  As a 
result of this information, the remedial design 
was a closure plan to (1) complete a limited, 
off-post removal action and (2) cap the four 
acre landfill. 
 
The remedial action was initiated in January 
1995 and was substantially completed by 
August 1995.  A public meeting was held in 
February 1995 with continual community relations with the neighbors affected by the 
construction activities.  
 
The site is now considered clean-closed.  The landfill won 1st place in the 1998 Northern 
California Landscape Architects Association landscape project competition in the 
categories of public works project and xeriscape design.  The first five year review was 
completed for this site in FY01. 
 
 
 
 
 
 
Inspections, monitoring, and minor repairs are on-going. 
 
 
 
 
 
 
 
 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS:  Lead, 
pesticides, arsenic 
 

MEDIA OF CONCERN: 
Soil, Surface water 
 

Phases        Start End 
PA................ 198701.........198709 
SI ................. 198710.........198805 
RI/FS ........... 198806.........198905 
RD ............... 198906.........199002 
RA(C) .......... 199003.........199705 
LTM ............. 199707.........202506 
 

RC DATE: 199706 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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IRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA RC Date 

POM-01 POL STG 4 Tanks 
Bldg 230 UST 

Not Eligible for ER,A/BRAC funding. 199605 

POM-02 Bldg 120/124 
Motorpool 
Complex 

The final report was approved by the 
Regional Water Quality Control Board, the 
regulatory agency.  The RWQCB concurred 
that no further action is required. 

199909 

POM-03 POL STG 4 Tank 
Bldg 422, 622, 
627, 630 UST 

Not Eligible for ER,A/BRAC funding. 199401 

POM-04 Photo Lab Bldg 
223 

Not Eligible for ER,A/BRAC funding. 199206 

POM-08 Bldg 832 LUST Not Eligible for ER,A/BRAC funding. 199203 
POM-11 Photo Lab Bldg 

634 (Old DLI) 
Not Eligible for ER,A/BRAC funding. 199203 

POM-12 POL STG Bldg 622 
UST 

Not Eligible for ER,A/BRAC funding. 199206 

POM-13 POL SG Bldg 627 Not Eligible for ER,A/BRAC funding. 199206 
POM-14 POL STG Bldg 630 

UST 
Not Eligible for ER,A/BRAC funding. 199206 

POM-15 Building 141 – Boy 
Scout Building 

Based on confirmation samples, RWQCB 
and DTSC provided letters confirming clean 
closure for the site- no further action. 

199601 

POM-16 Building 262 
Former Oil Storage 
Area 

The Monterey County Environmental 
Health Department confirmed clean closure 
in FY02.  No further action is required. 

199909 

POM-17 Potential UST Near 
Bldg 234 

Not Eligible for ER,A/BRAC funding 199802 
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Initiation of IRP: 1985 
  
Past Phase Completions Milestones 
 
1986 
• SI - LANDFILL COMPLETED 
 
1989 
• RI/FS - LANDFILL INITIATED 
 
1990 
• RI/FS - LANDFILL COMPLETED 
• RD - LANDFILL INITIATED  
 
1992 
• INSTALLATION PA/SI COMPLETED UST REMOVALS COMPLETED FOR THE  
   FOLLOWING BUILDINGS: 277, 279, 422, 610, 614, 622, 627, 630, 646, 650, 832,    
   840, 848  
 
1993 
• RD - BUILDING 141 INITIATED 
 
1994 
• LANDFILL DECISION DOCUMENT COMPLETED 
 
1995 
• LANDFILL PUBLIC MEETING   
• RD - LANDFILL COMPLETED   
• RA - LANDFILL COMPLETED   
• RA - OFF-POST COMPLETED   
• RA - BUILDING 141 COMPLETED   
• SI - BUILDING 120/124 INITIATED   
• RA - UST REMOVAL, BUILDING 124 INITIATED  
 
1996 
• RA - UST REMOVALS, BUILDING 230 COMPLETED  
 
1997 
• SI - BUILDING 234     
• LANDFILL REPAIRS: PHASES 1 AND 2   
 
1998 
• SI – BUILDING 262     
 
1999 
• MOA – BUILDING 120/124     
• EA BUILDING 120/124     
 

IRP Schedule 
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2000 
• SI BUILDING 120/124                                                      
 
2001 
• DEMOLITION OF BLD 262     
• LANDFILL FIVE YEAR REVIEW COMPLETED   
 
 
Record of Decision (ROD)/Decision Document (DD) Approval Dates:  9/27/1994 

Construction Completion Date of IRP: 1997 

Schedule for Next Five Year Review: 2006 

Estimated Completion Date of IRP (including LTM phase): 2025 

 
 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
POM-05 LTM 202506

PRESIDIO OF MONTEREY IRP SCHEDULE
(Based on current funding constraints)
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Prior Years Funds 
 
Year  Site Information                           Expenditures                   FY Total 
 
FY85-03 ........................................................$5,516.0K................... $5,516.0K 
 
FY 04 POM-05 LTM............................................$100.0K...................... $100.0K 
 
FY 05  ...............................................................$0K............................. $0K 
 
Total Funding up to FY05: $5,616.0K 
 
 
Current Year Requirements 
 
Year Site Information                                    Requirements                   FY Total 
 
FY 06 POM-05 LTM..............................................$67.0K........................ $67.0K 
 
Total Funding FY06: $67.0K 
 
 
Total Future Requirements: $973.0K 
 
Total IR Program Cost (from inception to completion of the IRP): $6,656.0K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Costs 
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It has been determined that a Restoration Advisory Board is not necessary for the 
Presidio of Monterey’s former landfill site.  This decision was documented in a Decision 
Paper dated 21 June 2005 and signed by Garrison Commander. The decision was 
based on the following factors: 

• The former POM landfill site has been successfully closed in accordance with all 
regulatory requirements and is now in the Long-Term Maintenance phase. 

• Restoration is complete and there are no clean up decisions that need to be 
made.  Accordingly, the community has expressed no sufficient, sustained 
interest in a RAB. 

• In the event contaminated sites are discovered at the POM in the future the POM 
will reconsider the establishment of a RAB or TRC.   

Community Involvement 
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